

CONNECTIONS Case Management (Build 18) Implementation Schedule and Preview Update

The following schedule identifies the current dates for the implementation of Preview as well as the implementation (production) of Build 18.

- **4/11/05** - Day 1 implementation (production) of Build 18 for Waves 1 and 2 and the Tioga Department of Social Services
- **4/25/05** – The Preview environment is available for use by Waves 6E and 7. The Preview environment will be refreshed for Waves 3 through 6W and the NYC Field Test.
- **5/2/05** - Day 1 implementation (production) of Build 18 for Waves 3 and 4.
- **5/16/05** – Day 1 implementation (production) of Build 18 for Waves 5 and 6W.
- **5/23/05** - The Preview environment is available for use by Waves 8, 9 and 10. The Preview environment will be refreshed for Waves 6E and 7.
- **6/6/05** – Day 1 implementation (production) of Build 18 for Waves 6E and 7.
- **7/11/05** – The Preview environment will be available for use by Waves 11 and 12. The Preview environment will be refreshed for Waves 8, 9 and 10.
- **7/18/05** – Day 1 implementation (production) of Build 18 for Waves 8 and 9.
- **8/15/05** – Day 1 implementation (production) of Build 18 for Wave 10.
- **8/29/05** – Day 1 implementation (production) of Build 18 for Wave 11.
- **8/22/05** - The Preview environment is available for use by Wave 13. The Preview environment will be refreshed for Waves 11 and 12.
- **9/19/05** – The Preview environment is available for use by Wave 14. The Preview environment will be refreshed for Waves 12 and 13.
- **9/26/05** – Day 1 implementation (production) of Build 18 for Wave 12.
- **10/14/05** – The Preview environment will be refreshed for Wave 14.
- **10/24/05** – Day 1 implementation (production) of Build 18 for Wave 13.
- **11/14/05** – Day 1 implementation (production) of Build 18 for Wave 14.

Dated: June 6, 2005