

Remaining Statewide FAR Data Conversion Schedule

(Revised July 9, 2014)

After FAR Implementation: Stages on Closed FAR Workload

Fri, July 11, 2014	R4-Albany	Columbia, Essex, Franklin, Rensselaer, Washington, St. Regis Counties
Wed, July 16, 2014	R5-Yonkers	Nassau, Putnam, Rockland, Suffolk, Ulster, Westchester Counties
Fri, July 18, 2014	R5-Yonkers	Orange County