

## Statewide FAR Data Conversion Schedule

\*\*(Rev. 6/3/2014)

### With FAR Build Implementation:

Implementation Date	Region	County	Scenario	Action
Friday, June 6, 2014	All Regions	All Counties	INV Stages marked as FAR which <b>HAVE</b> a corresponding OPEN FSI/FSS within the case.	INV Stage will close, FSI/FSS stage remains open.
			INV Stages marked as FAR which <b>DO NOT HAVE</b> an OPEN FSI/FSS within the case.	Stages will be changed to open FAR stages.  Workers will be able to close them out with one of the FAR ineligible reasons if necessary.
			INV stages marked as FAR which <b>DO NOT HAVE</b> an OPEN FSI/FSS and which do not fit FAR criteria: <ul style="list-style-type: none"> <li>• a Safety Assessment (SA) in PEND/APRV status with safety decision 3,4 or 5 OR</li> <li>• a person with role of Abused Child, Confirmed Abused, or Non-Confirmed Abused OR</li> <li>• Allegation of abandonment or DOA/Fatality or Malnutrition, Failure to Thrive or Sexual Abuse</li> </ul>	Stages remain investigation stages and the FAM indicator will be set to null.  They violate FAR rules therefore should not be converted to FAR stage.

**After FAR Build Implementation: Stages on Closed, FAR workload**

Implementation Date	Region	County
Wed, June 11,2014	R1-Buffalo	Allegany, Cattaraugus, Chautauqua, Niagara, Erie
Wed, June 11, 2014	R6-New York City	Queens
Fri, June 13, 2014	R2-Rochester	Chemung, Livingston, Yates
Wed, June 18, 2014	R2-Rochester	Monroe
Fri, June 20, 2014	R3-Syracuse	Cayuga, Madison, Oswego, Tioga
<b>Wed, June 25, 2014 <i>**extended outage</i></b>	R3-Syracuse	Onondaga
Fri, June 27, 2014	R3-Syracuse	St. Lawrence, Tompkins
Wed, July 2, 2014	R4-Albany	Columbia, Essex, Franklin, Rensselaer, Washington, St. Regis
Fri, July 9, 2014	R5-Yonkers	Nassau, Putnam, Rockland, Suffolk, Ulster, Westchester
Wed, July 11, 2014	R5-Yonkers	Orange