

May 21, 1992

Errata Sheet

Regarding Department Release
Transmittal #: 92 INF-15
(Transmittal date February 25, 1992)

Subject: Electronic Benefit Issuance and
Control System (EBICS) Statewide
Implementation Schedule and
Information

Dear Sir/Madam:

Please make the following pen and ink changes to 92 INF-15:

Page 3, EBICS Implementation Schedule:

- o Change Washington County - May 1992 to June 1992
- o Change Nassau County - June 1992 to July 1992
- o Change Erie County - August 1992 to September 1992
- o Change Regions I, II and III - October 1992 to November 1992
- o Change Regions IV and V - January 1993 to February 1993

Page 4, 2. EBICS Process Description Notification

- o Change - Two months before EBICS start up ... to three months before EBICS start up ...
- o Add - Included in this check stuffer will be a description of the EBICS staggered issuance Phase In.

This Phase In will begin 3 months prior to EBICS start-up in each Region. Cycle A and Cycle B check mailing will be delayed one day during the first month, two days during the second month, and three days during the third month. On the fourth month, the cycle A check will be delayed one additional day. EBICS staggered issuance start-up will commence during cycle B.

Page 5, d. Bridge payment option for all cases ending with the terminal digit 2 through 9.

- o Delete - All of letter d.

We regret any inconvenience this may have caused. If there are any questions please call 1-800-342-3715. For Information Technology Management contact Dan Berry extension 6-5100, for Food Stamps - contact your County Representative at extension 4-9225, for Income Support Bureau - Greg Nolan extension 4-9313 and for Bureau of Local Financial Operations - Roland Levie extension 4-7549.

Sincerely,

Oscar R. Best, Jr.
Deputy Commissioner
Division of Income Maintenance

John DiPalermo
Deputy Commissioner
Division of Information Technology
Management