

+-----+  
| LOCAL COMMISSIONERS MEMORANDUM |  
+-----+

DSS-4037EL (Rev. 9/89)

Transmittal No: 94 LCM-39

Date: April 11, 1994

Division: System Support and  
Information Services

TO: Region II, III and IV Commissioners

SUBJECT: DEC Equipment

ATTACHMENTS: None

The Department's agreement with Digital Equipment Corporation to replace the ICL equipment is progressing well and targeted for completion October, 1994. Installations of DEC equipment in Region IV are scheduled for May - June. Installations in Region III are scheduled for July - August. Installations in Region II are scheduled for September - October.

Past success can be attributed to a team effort among state staff, DEC and local districts. I feel comfortable our plans will be successful in your district with optimal service provided.

Please be advised that upon completion deinstalled ICL equipment is owned by the New York State Department of Social Services and we will arrange pick-up as soon as possible.

Staff from the Bureau of Equipment Installation Services will notify your representative of all pertinent dates and activities. In the interim, if you have any questions, please contact Frank Daggett at 474-9565 (User ID TS0300).

---

John J. DiPalermo  
Deputy Commissioner